COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/25/2006

ESTIMATE SUMMARY 11:03:15
CONTID: C13216 ESTIMATE NO: 0015 PROG SPEC YR:2002
PCN: 13216-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 163.° DAYS TIME ALLOW: 170 WORK DAYS
Park Avenue in Breckenridge PERCENT TIME: 96.18 ORIG TIME ALLOW: 170 WORK DAYS
PROJECT NO: STA 0091-016
Park Avenue in Breckenridge
NAME OF ROAD: 009cC
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/25/2006 DATE TIME STARTED 10/04/2004
3500 DUCKELS COURT DATE LET 08/12/2004 DATE WORK BEGAN
DATE AWARDED 08/30/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED
STEAMBOAT SPRINGS CO 80487 970-879-6072 DATE NOTICE TO PROCEED 10/04/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,759,176.38 PARTICIPATING $ 5,416,994.03 S 242,581.94
AWARD PROJECT AMT: $  5,191,229.81 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 94.06% TOTAL EARNINGS 5,416,994.03 242,581.94
FUNDS AVAILABLE: $ 342,182.35 STOCKPILED MATERIALS 0.00 -10,233.34
GROSS EARNINGS 5,416,994.03 232,348.60
TOTAL CLAIMS: $ 0.00 RETATNAGE -24,478.46 -612.67
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,392,515.57 231,735.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,392,515.57 231,735.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 231,735.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13216-BID ESTIMATE RUN 08/25/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0015 11:03:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0010 202-00019  REMOVAL OF INLET 10.000 10.000
EACH 0.000 0.00
350.00000 10.000 3,500.00
0015 202-00035 REMOVAL OF PIPE 959.000 954.000
LF 0.000 0.00
10.00000 954.000 9,540.00
0020 202-00150 REMOVAL OF WALL 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0025 202-00200 REMOVAL OF SIDEWALK 583.000 583.000
Sy 0.000 0.00
6.00000 583.000 3,498.00
0030 202-00203 REMOVAL OF CURB AND GUTTER 1,951.000 1,951.000
LF 0.000 0.00
4.20000 1,951.000 8,194.20
0035 202-00220 REMOVAL OF ASPHALT MAT 28,704.000 28,703.000
Sy 0.000 0.00
2.50000 28,703.000 71,757.50
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,473.000 8,473.000
SY 0.000 0.00
2.25000 8,473.000 19,064.25
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 8,576.010 7,102.010
SF 1,474.000 5,527.50
3.75000 8,576.010 32,160.04
0050 202-00700 *REMOVAL OF LIGHT STANDARD 7.000 7.000
EACH 0.000 0.00
476.15000 7.000 3,333.05
0055 202-00810 *REMOVAL OF GROUND SIGN 49.000 33.000
EACH 0.000 0.00

48.15000 33.000 1,588.95
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PCN: 13216-BID ESTIMATE RUN 08/25/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0015 11:03:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00821 *REMOVAL OF SIGN PANEL 2.000 2.000
EACH 0.000 0.00
49.22000 2.000 98.44
0065 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
3,493.55000 1.000 3,493.55
0070 202-01000 *REMOVAL OF FENCE 135.000 135.000
LF 0.000 0.00
4.49000 135.000 606.15
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 710.000 710.000
LF 0.000 0.00
2.51000 710.000 1,782.10
0080 202-01300 *REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
160.50000 1.000 160.50
0085 202-04001 PLUG CULVERT 3.000 0.000
EACH 3.000 900.00
300.00000 3.000 900.00
0090 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 21,767.200 21,767.170
cy 0.000 0.00
14.50000 21,767.170 315,623.97
0095 203-01500 BLADING 40.000 14.000
HOUR 0.000 0.00
100.00000 14.000 1,400.00
0100 203-01510 BACKHOE 24.000 16.500
HOUR 0.000 0.00
130.00000 16.500 2,145.00
0105 203-01555 DOZING (LANDSCAPING) 20.000 0.000
HOUR 10.000 850.00
85.00000 10.000 850.00
0110 203-01582 TRUCK (DUMP) 24.000 14.000
HOUR 6.000 420.00

70.00000 20.000 1,400.00
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PCN: 13216-BID ESTIMATE RUN 08/25/2006
PROJECT : STA 0091-016 ESTIMATE NO: 0015 11:03:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01594 COMBINATION LOADER 24.000 15.500
HOUR 0.000 0.00
90.00000 15.500 1,395.00
0120 206-01000  BED COURSE MATERIAL 829.500 777.600
cY 51.900 1,038.00
20.00000 829.500 16,590.00
0125 207-00205 TOPSOIL 400.120 400.120
cYy 0.000 0.00
25.00000 400.120 10,003.00
0130 208-00002 *EROSION LOG (12 INCH) 760.000 377.000
LF 161.000 362.25
2.25000 538.000 1,210.50
0135 208-00011 *EROSION BALES (WEED FREE) 100.000 88.000
EACH 0.000 0.00
15.00000 88.000 1,320.00
0140 208-00020 *SILT FENCE 775.000 673.000
LF 0.000 0.00
1.50000 673.000 1,009.50
0145 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0150 208-00051 STORM DRAIN INLET PROTECTION 24.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.750
L S 0.200 900.00
4,500.00000 0.950 4,275.00
0165 210-00810 *RESET GROUND SIGN 8.000 8.000
EACH 0.000 0.00
240.75000 8.000 1,926.00
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PCN: 13216-BID ESTIMATE RUN 08/25/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0015 11:03:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00815 *RESET SIGN PANEL 7.000 4.000
EACH 0.000 0.00
70.62000 4.000 282.48
0175 210-00858 *RESET PEDESTAL POLE 1.000 1.000
EACH 0.000 0.00
449.40000 1.000 449.40
0180 210-00882 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 1.000 1.000
EACH 0.000 0.00
513.60000 1.000 513.60
0185 210-04010 ADJUST MANHOLE 28.000 13.000
EACH 15.000 9,000.00
600.00000 28.000 16,800.00
0190 210-04050 ADJUST VALVE BOX 11.000 2.000
EACH 9.000 1,800.00
200.00000 11.000 2,200.00
0195 212-00006 *SEEDING (NATIVE) 4.700 2.200
ACRE 2.500 5,350.00
2,140.00000 4.700 10,058.00
0200 212-00028 *SEEDING (WETLANDS) 0.180 0.180
ACRE 0.000 0.00
1,605.00000 0.180 288.90
0205 213-00002 *MULCHING (WEED FREE HAY) 5.180 2.380
ACRE 2.500 2,273.75
909.50000 4.880 4,438.36
0210 213-00061 *MULCH TACKIFIER 1,410.000 660.000
1B 750.000 1,162.50
1.55000 1,410.000 2,185.50
0215 213-00700 LANDSCAPE BOULDER 30.000 30.000
EACH 0.000 0.00
150.00000 30.000 4,500.00
0220 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00

230.05000 0.000 0.00
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PCN: 13216-BID ESTIMATE RUN 08/25/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0015 11:03:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 265.000 0.000
EACH 265.000 8,933.15
33.71000 265.000 8,933.15
0230 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 6.000 0.000
EACH 3.000 786.45
262.15000 3.000 786.45
0235 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 4.000 0.000
EACH 2.000 684.80
342.40000 2.000 684.80
0240 214-01010 *BRUSH LAYER CUTTING 1,000.000 0.000
EACH 0.000 0.00
7.76000 0.000 0.00
0245 215-00000 *TRANSPLANT SHRUB 15.000 0.000
EACH 0.000 0.00
197.95000 0.000 0.00
0250 215-00600 *TRANSPLANT PLUG 1,000.000 1,000.000
EACH 0.000 0.00
7.75000 1,000.000 7,750.00
0255 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 532.300 431.000
sy 101.300 704.04
6.95000 532.300 3,699.49
0260 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
160.50000 0.000 0.00
0265 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,561.350 8,336.350
TON 225.000 3,150.00
14.00000 8,561.350 119,858.90
0270 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 280.000 247.180
TON 0.000 0.00
101.40000 247.180 25,064.05
0275 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 11,008.660 11,008.660
TON 0.000 0.00
36.20000 11,008.660 398,513.49
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PCN: 13216-BID ESTIMATE RUN 08/25/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0015 11:03:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 635.110 635.110
TON 0.000 0.00
306.51000 635.110 194,667.57
0285 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 6,148.000 1,060.000
GAL 3,651.000 5,659.05
1.55000 4,711.000 7,302.05
0290 412-00600 *CONCRETE PAVEMENT (6 INCH) 132.400 119.100
sy 13.300 576.95
43.38000 132.400 5,743.51
0295 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 477.000 477.000
sY 0.000 0.00
52.16000 477.000 24,880.32
0300 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,100.000 525.000
sy 0.000 0.00
3.00000 525.000 1,575.00
0305 503-00018 *DRILLED CAISSON (18 INCH) 24.000 24.000
LF 0.000 0.00
96.30000 24.000 2,311.20
0310 503-00036 *DRILLED CAISSON (36 INCH) 121.000 121.000
LF 0.000 0.00
219.35000 121.000 26,541.35
0315 503-00048 *DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
347.75000 21.000 7,302.75
0320 506-00212 RIPRAP (12 INCH) 14.000 0.000
cy 14.000 560.00
40.00000 14.000 560.00
0325 601-03000 CONCRETE CLASS D 5.870 5.870
cY 0.000 0.00
485.00000 5.870 2,846.95
0330 601-12084 *CONCRETE LINING (84 INCH CONDUIT) 147.000 0.000
LF 0.000 0.00

80.00000 0.000 0.00
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PCN: 13216-BID ESTIMATE RUN 08/25/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0015 11:03:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 602-00020 *REINFORCING STEEL (EPOXY COATED) 199.000 199.000
1B 0.000 0.00
0.90000 199.000 179.10
0340 603-01120 12 INCH REINFORCED CONCRETE PIPE 190.000 190.000
LF 0.000 0.00
50.00000 190.000 9,500.00
0345 603-01180 18 INCH REINFORCED CONCRETE PIPE 924.000 868.000
LF 0.000 0.00
55.00000 868.000 47,740.00
0350 603-01240 24 INCH REINFORCED CONCRETE PIPE 72.000 72.000
LF 0.000 0.00
130.00000 72.000 9,360.00
0355 603-01300 30 INCH REINFORCED CONCRETE PIPE 166.000 144.000
LF 0.000 0.00
150.00000 144.000 21,600.00
0360 603-01360 36 INCH REINFORCED CONCRETE PIPE 51.000 39.000
LF 0.000 0.00
175.00000 39.000 6,825.00
0365 603-05012 12 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
320.00000 2.000 640.00
0370 603-05018 18 INCH REINFORCED CONCRETE END SECTION 10.000 10.000
EACH 0.000 0.00
360.00000 10.000 3,600.00
0375 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0380 603-10180 18 INCH CORRUGATED STEEL PIPE 24.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0385 604-00305 INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00

2,400.00000 2.000 4,800.00
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PCN: 13216-BID ESTIMATE RUN 08/25/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0015 11:03:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 604-00350 INLET TYPE C (SPECIAL) 3.000 3.000
EACH 0.000 0.00
2,800.00000 3.000 8,400.00
0395 604-19105 INLET TYPE R L 5 (5 FOOT) 11.000 10.000
EACH 0.000 0.00
4,000.00000 10.000 40,000.00
0400 604-19110 INLET TYPE R L 5 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,900.00000 2.000 7,800.00
0405 604-19205 INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0410 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0415 604-19310 INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0420 604-19405 INLET TYPE R SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0425 604-25006 VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0430 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0435 604-31010 MANHOLE BOX BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,200.00000 2.000 8,400.00
0440 604-31015 MANHOLE BOX BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00

5,000.00000 1.000 5,000.00
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UNIT PRICE

CAT NO0200 ROADWAY

0445 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 2,601.000 2,601.000
LF 0.000 0.00
40.00000 2,601.000 104,040.00
0450 605-84000 SUBSURFACE DRAIN OUTLET 128.000 128.000
LF 0.000 0.00
40.00000 128.000 5,120.00
0455 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 647.500 572.500
LF 75.000 1,320.00
17.60000 647.500 11,396.00
0460 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 384.000 384.000
LF 0.000 0.00
80.00000 384.000 30,720.00
0465 606-01370 *TRANSITION TYPE 3G 3.000 2.000
EACH 0.500 635.00
1,270.00000 2.500 3,175.00
0470 606-01460 *MEDIAN TERMINAL 1.000 1.000
EACH 0.000 0.00
4,197.00000 1.000 4,197.00
0475 606-02003 *END ANCHORAGE (NONFLARED) 2.000 1.000
EACH 1.000 2,180.00
2,180.00000 2.000 4,360.00
0480 607-00005 *END POST 3.000 0.000
EACH 3.000 427.41
142.47000 3.000 427.41
0485 607-00010 *CORNER AND LINE BRACE POST 1.000 0.000
EACH 1.000 220.42
220.42000 1.000 220.42
0490 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 335.000 0.000
LF 272.000 1,033.60
3.80000 272.000 1,033.60
0495 607-11525 *FENCE (PLASTIC) 3,230.000 2,145.000
LF 0.000 0.00

2.94000 2,145.000 6,306.30
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PCN: 13216-BID ESTIMATE RUN 08/25/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0015 11:03:15
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0500 608-00000 *CONCRETE SIDEWALK 2,658.030 2,353.030
sy 305.000 5,563.20
18.24000 2,658.030 48,482.47
0505 608-00010 *CONCRETE CURB RAMP 276.000 238.500
sY 37.500 3,410.63
90.95000 276.000 25,102.20
0510 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,563.300 6,263.300
LF 300.000 1,959.00
6.53000 6,563.300 42,858.35
0515 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,649.300 7,649.300
LF 0.000 0.00
8.61000 7,649.300 65,860.47
0520 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,813.000 0.000
SF 0.000 0.00
7.76000 0.000 0.00
0525 612-00001 *DELINEATOR (TYPE I) 32.000 9.000
EACH 7.000 104.86
14.98000 16.000 239.68
0530 612-00002 *DELINEATOR (TYPE II) 60.000 46.000
EACH 14.000 239.68
17.12000 60.000 1,027.20
0535 612-00003 *DELINEATOR (TYPE III) 14.000 5.000
EACH 9.000 173.34
19.26000 14.000 269.64
0540 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 44.000
LF 0.000 0.00
21.40000 44.000 941.60
0545 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,845.000 8,231.000
LF 328.000 3,158.64
9.63000 8,559.000 82,423.17
0550 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 6,910.000 5,332.000
LF 693.000 8,156.61

11.77000 6,025.000 70,914.25
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PCN: 13216-BID ESTIMATE RUN 08/25/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0015 11:03:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0555 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,050.000 1,050.000
LF 0.000 0.00
13.91000 1,050.000 14,605.50
0560 613-01600 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 240.000 240.000
LF 0.000 0.00
14.98000 240.000 3,595.20
0565 613-10000 *WIRING 1.000 0.850
LS 0.150 4,314.24
28,761.60000 1.000 28,761.60
0570 613-16000 *LUMINAIRE (SPECIAL) 7.000 0.000
EACH 7.000 4,928.42
704.06000 7.000 4,928.42
0575 613-34300 *LIGHT STANDARD METAL (30 FOOT) 15.000 15.000
EACH 0.000 0.00
2,142.14000 15.000 32,132.10
0580 613-40010 *LIGHT STANDARD FOUNDATION 15.000 15.000
EACH 0.000 0.00
791.80000 15.000 11,877.00
0585 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 1.000 4,722.98
4,722.98000 1.000 4,722.98
0590 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 13.000
EACH 0.000 0.00
1,431.66000 13.000 18,611.58
0595 613-75175 *LUMINAIRE METAL HALIDE (175 WATT) 15.000 15.000
EACH 0.000 0.00
1,487.30000 15.000 22,309.50
0600 614-00011 *SIGN PANEL (CLASS I) 425.910 234.000
SF 173.000 3,425.40
19.80000 407.000 8,058.60
0600 MATERIAL ALLOWANCE SIGN PANEL (CL I) 0.000
SF 0.000 0.00

19.80000 0.000 0.00
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CAT NO0200 ROADWAY
0605 614-00012 *SIGN PANEL (CLASS II) 428.000 57.000
SF 371.000 8,139.74
21.94000 428.000 9,390.32
0605 MATERIAL ALLOWANCE SIGN PANEL (CL II) 173.000
SF -173.000 -3,795.62
21.94000 0.000 0.00
0610 614-00220 *STEEL SIGN POST (2.5%2.5 INCH TUBING) 29.000 0.000
LF 29.000 504.31
17.39000 29.000 504.31
0615 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 372.500 153.000
LF 123.500 1,486.94
12.04000 276.500 3,329.06
0615 MATERIAL ALLOWANCE STEEL SIGN SUPP (2-IN RD) 0.000
LF 0.000 0.00
12.04000 0.000 0.00
0620 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 529.000 74.000
SLIPBASE)
LF 450.000 12,762.00
28.36000 524.000 14,860.64
0620 MATERIAL ALLOWANCE STEEL SIGN SUPP (2.5 IN RD) 227.000
LF -227.000 -6,437.72
28.36000 0.000 0.00
0625 614-70112 *TRAFFIC SIGNAL FACE (12) 1.000 0.000
EACH 1.000 802.50
802.50000 1.000 802.50
0630 614-70117 *PEDESTRIAN SIGNAL FACE (16) 22.000 21.000
EACH 1.000 460.10
460.10000 22.000 10,122.20
0635 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 44.000 42.000
EACH 2.000 1,476.60
738.30000 44.000 32,485.20
0640 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 9.000 9.000
EACH 0.000 0.00
1,214.45000 9.000 10,930.05
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0645 614-72858 *PEDESTAL POLE (3 FOOT 6 INCH) 4.000 3.000
EACH 1.000 567.10
567.10000 4.000 2,268.40
0650 614-72860 *PEDESTRIAN PUSH BUTTON 21.000 21.000
EACH 0.000 0.00
90.95000 21.000 1,909.95
0655 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
20,009.00000 4.000 80,036.00
0660 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000 8.000
EACH 0.000 0.00
24,551.15000 8.000 196,409.20
0665 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
54,411.00000 1.000 54,411.00
0670 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 3.000
EACH 1.000 655.91
655.91000 4.000 2,623.64
0675 614-85366 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 4.000
EACH 0.000 0.00
7,195.75000 4.000 28,783.00
0680 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000 4.000
EACH 0.000 0.00
21,902.90000 4.000 87,611.60
0685 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 7,340.000 0.000
LF 7,340.000 33,397.00
4.55000 7,340.000 33,397.00
0690 625-00000 *CONSTRUCTION SURVEYING 1.000 0.980
LS 0.020 684.80
34,240.00000 1.000 34,240.00
0695 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 48.000 42.000
HOUR 6.000 642.00
107.00000 48.000 5,136.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0700 626-00000 *MOBILIZATION 1.000 0.938
LS 0.000 0.00
500,000.00000 0.938 469,000.00
0705 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.200 2,400.00
12,000.00000 0.950 11,400.00
0710 627-00005 *EPOXY PAVEMENT MARKING 118.000 71.000
GAL 47.000 2,954.42
62.86000 118.000 7,417.48
0715 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 360.000 148.700
GAL 0.000 0.00
52.00000 148.700 7,732.40
0720 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 542.500 207.500
(WORD-SYMBOL)
SF 335.000 4,391.85
13.11000 542.500 7,112.18
0725 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 3,207.000 1,720.000
LINE)
SF 1,487.000 12,327.23
8.29000 3,207.000 26,586.03
0730 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
107.00000 0.000 0.00
0735 629-01002 *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 2.000 642.00
321.00000 2.000 642.00
0740 629-01005 *SURVEY MONUMENT (TYPE 5) 2.000 0.000
EACH 0.000 0.00
64.00000 0.000 0.00
0745 630-00000 *FLAGGING 8,200.000 7,556.250
HOUR 567.000 11,464.74
20.22000 8,123.250 164,252.12
0750 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 165.000
DAY 10.000 1,166.30
116.63000 175.000 20,410.25
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PROJECT: STA 0091-016 ESTIMATE NO: 0015 11:03:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0755 630-00012 *TRAFFIC CONTROL MANAGEMENT 310.000 248.000
DAY 18.000 6,837.30
379.85000 266.000 101,040.10
0760 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 9.000
EACH 0.000 0.00
123.05000 9.000 1,107.45
0765 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
251.45000 0.000 0.00
0770 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 15.300
EACH 0.000 0.00
80.25000 15.300 1,227.83
0775 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 46.800
EACH 0.000 0.00
107.00000 46.800 5,007.60
0780 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 5.400
EACH 0.000 0.00
160.50000 5.400 866.70
0785 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 472.000 424.800
SF 0.000 0.00
13.91000 424.800 5,908.97
0790 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.000 0.00
6,420.00000 2.700 17,334.00
0795 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.900
TYPE)
EACH 0.000 0.00
1,326.80000 0.900 1,194.12
0800 630-80360 *DRUM CHANNELIZING DEVICE 150.000 135.000
EACH 0.000 0.00
53.50000 135.000 7,222.50
0805 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000
EACH 0.000 0.00

64.20000 9.000 577.80
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CAT NO0200 ROADWAY

0810 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 900.000
LF 0.000 0.00
20.00000 900.000 18,000.00
0815 630-80380 *TRAFFIC CONE 450.000 216.900
EACH 0.000 0.00
11.77000 216.900 2,552.91
0820 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900
EACH 0.000 0.00
8,500.00000 0.900 7,650.00
0825 700-70010 F/A MINOR CONTRACT REVISIONS 68,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0830 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 1,249.000
FA 0.000 0.00
1.00000 1,249.000 1,249.00
0835 700-70021 F/A ON-THE-JOB TRAINEE 1,395.200 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0840 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70025 F/A QUALITY INCENTIVE PAYMENT 21,000.000 10,308.000
FA 7,952.840 7,952.84
1.00000 18,260.840 18,260.84
0850 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70035 F/A UTILITIES 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70036 FORCED ACCOUNTS FUEL COST ADJUSTMENT 9,000.000 4,518.760
FA 3,328.260 3,328.26

1.00000 7,847.020 7,847.02
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CAT NO0200 ROADWAY

0865 700-70110 F/A INSTALL BUS SHELTERS 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70380 F/A EROSION CONTROL 5,000.000 0.000
F A 677.880 677.88
1.00000 677.880 677.88
0871 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-WORKING TIME 0.000 -13,000.000
VIOLATION
DOL 0.000 0.00
1.00000 -13,000.000 -13,000.00
0872 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-CERTIFIED PAYROLL 0.000 -20,000.000
DOL 0.000 0.00
1.00000 -20,000.000 -20,000.00
0873 700-70011 F/A PARTNERING PARTNERING PROGRAM 6,800.000 6,194.490
FA 0.000 0.00
1.00000 6,194.490 6,194.49
0874 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SUBCONTRACTOR 0.000 -11,000.000
LIEN
DOL 0.000 0.00
1.00000 -11,000.000 -11,000.00
0876 900-00006 ADDED ITEM (DOLLAR)/ TRAILER WINTERIZATION 6,756.000 6,756.000
DOL 0.000 0.00
1.00000 6,756.000 6,756.00
0877 900-00014 ADDED ITEM (LUMP SUM)/ BIKE PATH RAMP 1.000 0.000
LS 1.000 7,100.00
7,100.00000 1.000 7,100.00
1121 211-01111 ROCK REINFORCEMENT (DOWELS) 120.000 120.000
LF 0.000 0.00
50.05000 120.000 6,006.00
1122 607-55100 WIRE MESH 13,000.000 13,000.000
SF 0.000 0.00

5.14000 13,000.000 66,820.00
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CAT NO0200 ROADWAY
1123 626-00000  MOBILIZATION 0.000 0.938
L s 0.000 0.00
2,750.00000 0.938 2,579.50
CAT 0200 CURRENT AMT $ 4,166,173.98 $ 209,200.35% 3,843,106.55
CAT NOO0300 BRIDGE F-12-CA
0880 206-00000 STRUCTURE EXCAVATION 1,974.000 1,974.000
cy 0.000 0.00
6.00000 1,974.000 11,844.00
0885 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,647.000 1,647.000
cy 0.000 0.00
25.00000 1,647.000 41,175.00
0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 756.000 756.000
cYy 0.000 0.00
6.00000 756.000 4,536.00
0895 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,647.000 1,647.000
cy 0.000 0.00
22.00000 1,647.000 36,234.00
0900 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 92.000 92.000
TON 0.000 0.00
36.20000 92.000 3,330.40
0905 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 5.500 5.500
TON 0.000 0.00
306.51000 5.500 1,685.81
0910 502-00460 *PILE TIP 10.000 10.000
EACH 0.000 0.00
125.00000 10.000 1,250.00
0915 502-11274 *STEEL PILING (HP 12X74) 397.700 397.700
LF 0.000 0.00
44.00000 397.700 17,498.80
0920 506-00224  RIPRAP (24 INCH) 44.000 44.000
cYy 0.000 0.00
40.00000 44.000 1,760.00
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CAT NO0300 BRIDGE F-12-CA
0925 509-00000 *STRUCTURAL STEEL 152,838.000 152,504.000
1B 0.000 0.00
2.20000 152,504.000 335,508.80
0926 900-00014 ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 11,880.000 11,880.000
LS 0.000 0.00
1.00000 11,880.000 11,880.00
0927 900-00014 ADDED ITEM (LUMP SUM)/ FORM BLOCKOUT FOR PRESTRESS 1.000 1.000
LS 0.000 0.00
138.00000 1.000 138.00
0930 515-00120  *WATERPROOFING (MEMBRANE) 800.000 771.500
sY 0.000 0.00
15.00000 771.500 11,572.50
0935 515-00400 CONCRETE SEALER 114.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0940 601-03040 CONCRETE CLASS D (BRIDGE) 344.000 337.400
cY 0.000 0.00
385.00000 337.400 129,899.00
0945 601-40301 *STRUCTURAL CONCRETE COATING 3,735.000 0.000
SF 2,689.000 3,764.60
1.40000 2,689.000 3,764.60
0950 602-00020 *REINFORCING STEEL (EPOXY COATED) 51,913.000 49,485.000
1B 0.000 0.00
0.90000 49,485.000 44,536.50
0955 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 291.000 291.000
LF 0.000 0.00
95.00000 291.000 27,645.00
0960 613-00075 *3/4 INCH ELECTRICAL CONDUIT 80.000 45.000
LF 35.000 337.05
9.63000 80.000 770.40
0965 613-00200 *2 INCH ELECTRICAL CONDUIT 262.000 262.000
LF 0.000 0.00
11.77000 262.000 3,083.74
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CAT NO0300 BRIDGE F-12-CA
0970 618-00005 *PRESTRESSING STEEL BAR 11.000 11.000
MKFET 0.000 0.00
450.00000 11.000 4,950.00
CAT 0300 CURRENT AMT 701,783.45 $ 4,101.65$ 693,062.55
CAT NOO0301 BRECK PARK 2
0975 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 462.000 462.000
sy 0.000 0.00
8.00000 462.000 3,696.00
0980 202-00425 REMOVAL OF BRIDGE RAILING 174.000 174.000
LF 0.000 0.00
12.00000 174.000 2,088.00
0985 515-00400 CONCRETE SEALER 71.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0990 601-03040 CONCRETE CLASS D (BRIDGE) 52.000 49.500
cY 0.000 0.00
385.00000 49.500 19,057.50
0995 601-40301 *STRUCTURAL CONCRETE COATING 7,420.000 0.000
SF 5,084.000 7,117.60
1.40000 5,084.000 7,117.60
1000 602-00020 *REINFORCING STEEL (EPOXY COATED) 16,477.000 16,477.000
1B 0.000 0.00
0.90000 16,477.000 14,829.30
1005 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 174.000 174.000
LF 0.000 0.00
95.00000 174.000 16,530.00
CAT 0301 CURRENT AMT 68,403.30 $ 7,117.60$ 63,318.40
CAT NO0302 WALLS
1010 203-02300 *ROCK SCALER 24.000 0.000
HOUR 24.000 3,840.00
160.00000 24.000 3,840.00
1015 203-02310 *SCALER FOREMAN 24.000 0.000
HOUR 24.000 2,400.00
100.00000 24.000 2,400.00
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CAT NO0302 WALLS
1020 203-02330 LABORER 24.000 0.000
HOUR 24.000 768.00
32.00000 24.000 768.00
1025 206-00000 STRUCTURE EXCAVATION 1,755.000 1,755.000
cY 0.000 0.00
6.00000 1,755.000 10,530.00
1030 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,970.000 2,970.000
cy 0.000 0.00
25.00000 2,970.000 74,250.00
1031 900-00006 ADDED ITEM (DOLLAR)/ CO#2 - $ REDUCTION ON GRADATION: -5,950.000 -5,950.000
ITEM 1030 206 STR BKFL CL 1
DOL 0.000 0.00
1.00000 -5,950.000 -5,950.00
1035 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,800.000 1,800.000
cy 0.000 0.00
22.00000 1,800.000 39,600.00
1040 206-00510 FILTER MATERIAL (CLASS A) 35.000 35.000
cY 0.000 0.00
100.00000 35.000 3,500.00
1045 211-02116 *ROCK DOWEL 0.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
1050 504-04410 *BLOCK FACING 4,686.000 4,686.000
SF 0.000 0.00
7.50000 4,686.000 35,145.00
1055 504-06100 *GROUND NAILED WALL 3,591.000 3,591.000
SF 0.000 0.00
45.15000 3,591.000 162,133.65
1060 515-00400 CONCRETE SEALER 199.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
1065 601-01000 CONCRETE CLASS B 21.000 19.500
cy 0.000 0.00
325.00000 19.500 6,337.50
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CAT NO0302 WALLS

1070 601-03000 CONCRETE CLASS D 170.000 170.000
cy 0.000 0.00
485.00000 170.000 82,450.00
1075 601-40000 MASONRY VENEER 4,606.000 4,605.750
SF 0.000 0.00
57.50000 4,605.750 264,830.63
1080 601-40301 *STRUCTURAL CONCRETE COATING 4,687.000 0.000
SF 3,515.000 4,921.00
1.40000 3,515.000 4,921.00
1085 602-00020 *REINFORCING STEEL (EPOXY COATED) 25,290.000 24,425.000
1B 0.000 0.00
0.90000 24,425.000 21,982.50
1090 605-83560 6 INCH PIPE UNDERDRAIN 325.000 325.000
LF 0.000 0.00
22.00000 325.000 7,150.00
1095 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 484.500 484.500
LF 0.000 0.00
95.00000 484.500 46,027.50
1100 607-55100 *WIRE MESH 0.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
1105 613-00200 *2 INCH ELECTRICAL CONDUIT 910.000 910.000
LF 0.000 0.00
11.77000 910.000 10,710.70
CAT 0302 CURRENT AMT $ 775,935.65 $ 11,929.00 % 770,626.48

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1110 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

26,000.00000 1.000 26,000.00
1115 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1120 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,880.00000 1.000 2,880.00
CAT 0400 CURRENT AMT $ 46,880.00 $ 0.00s 46,880.00

PROJECT TOTAL CURRENT AMT §

5,759,176.38 $

232,348.60 $ 5,416,993.98



